


# SAP BW Solution Preview

---


Submitted by

TechCom Solutions Pte Ltd



# Table of Contents

---



- Introduction
- Objectives
- Our Recommended Approach
- Project Organization
- Conclusion

# Introduction



Techcom SAP Team helps customers to deploy SAP Business Warehousing (BW) to integrated data for adequate consistent reporting and data mining

This implementation facilitates

- Focusing on Key Performance Indicators (KPI) in the form of appropriate reports and
- Streamline the reporting system for Top Management.

BW implementation will add strength to this reporting, reduce the storage requirements at the R/3 level, and provides for measuring the operational KPIs.

The Techcom team understands the requirements and maintain professional approach for this implementation. The team have a have a capability to deliver and accelerate achieving benefits targeted for the SAP BW implementation.



# Objectives

The key objectives of the project are to :


- ✓ Deliver a rapid, cost effective implementation that enables:
  - ✓ Review/Define customer strategic and operative KPI and other reporting requirements
  - ✓ Sharply reduce the cost of the development of new reporting requirements
  - ✓ Provide dynamic access to data/ information requirements
  - ✓ Enable reporting on the current requirements enabling organization wide accessibility
  - ✓ Simplification of loading and staging of data/ information, storage requirements in R/3
  - ✓ Minimise the system resources required to perform rapid historical analyses of information like sales, costing etc.
  - ✓ Ability to slice and dice the data from various angles so that information can be projected in the way it is required and to be presented in an user friendly manner



# Recommended Approach



# Phase I



## Project Preparation

### Purpose


- Detail Planning and Preparation
- Define the project goals and objectives
- Refine Project Structure, Roles and Responsibilities, Team Members
- Detail Scope of Project

### Deliverables

- Detailed Project Plan
- Project Budget
- Scope Document
- High-level To-Be Design

- High level SAP BW Fit/Gap Analysis
- Technical Strategy
- Training Strategy
- Data Conversion Strategy

# Phase II



## Business Blueprint

### Purpose

- Develop Business Reporting Requirements Info-cubes ,Info-sources and Info-objects
- Develop To-Be Business Reporting Design and Assess detailed SAPBW fit
- Identify additional Development requirements and KPI reporting
- Identify Key Organisation and Business change

### Deliverables

- BW model
- Revised data conversion strategy
- BW development environment
- BW system administration procedures

- Detail Development Requirements
- Data Conversion Strategy
- Interfaces
- Enhancements
- Reports
- Project Team Training

# Phase III



## Realization

### Deliverables

- Detailed Configuration
- Unit Tested BW system
- Data Load Testing
- Development
- Completed Interfaces/Conversion
- Integration test design
- Refined education plan
- Installed production client
- Approved BW model

### Purpose

- Implement business and process requirements based on the Business Blueprint
- Successfully complete an overall test of the system
  - Release of the system for productive operation
  - Configuration documentation
  - Training materials
  - Appropriate archiving strategy
  - Test strategy and environment`

- BPP documentation
- Business Blue Print
- Technical Deliverables
- Detailed Training Plan
- Control/Authorization
- End-User Training Plan



# Phase IV



## Final Preparation


### Deliverables

- Production Data Upload / Verification
- Post Implementation Support Strategy/Help Desk
- Authorization Profiles / Security
- End User Training
- Complete Operational Procedures and Documentation
- Sign-off - Production Ready

### Purpose

- Final System Testing
- End-User Training Delivery
- Cutover to Production Environment

# Phase V



**Go Live & Support**

## Purpose

- Support End-User Community
- Identify post live enhancements and actions
- Project End

## Deliverables

- BW Live System
- Post Implementation Support & documentation
- Refine the Help Desk & Support Structure
- Upgrade strategy and procedures

# Project Team

**Steering Committee**


**Project Sponsor**

**Consulting Project Directors**

**Consulting Project Managers**

***Team Leaders & Team Members***

**BW Team**




We have organized ourselves into an integrated team to fully address the total requirements of Customer.

Each sub-team will have members from both organizations who will be peers and will work in pairs. One of the pairs will be designated as co-team leaders and be responsible for the work load, schedule and output quality of their team.

The team leaders will attend the weekly project review meeting to update project managers of their team's progress and status.

# Thank You

---



*We help you to build a bridge between the top management on its direction , middle management on its planning and operation team for its execution*

*For more details contact:*

**TechCom Solutions Pte Ltd**  
**3,Shenton Way, #24-03,Shenton House**  
**Singapore 068805**

**Phone : 65-6223 3545/65-6223 5773**

**Fax : 65-6223 1353**

**Email : [info@techcomsolutions.net](mailto:info@techcomsolutions.net)**